
 

Existing facility locations were identified using Record/Map Field Review dated: Sep 7, 2010 

This schedule is based on Final dated: Mar 7, 2011 

If any changes are made to the plans after this date, which affect the utility, then this schedule may require modification.
 

 

Original schedule

Project: STP00-2688-00(004) County: Hall Route/Road :034700

Description: SR 347/LANIER ISLAND PKWY FM I-985 TO CR 1293/MCEVER RD-PH I

A. SUMMARY OF UTILITY FACILITIES AND UTILITY ADJUSTMENT SCHEDULE.
List of all existing facilities within project (exclude minor items)

Quantity, Type of facility, Type of
service Quantity in conflict Units

See Attached Material List 19 EA

Prepared by Title Phone Date

Kris Stephens Engineer 706-340-6457 Nov 21, 2011
Approved by GDOT Title Phone Date

Comments

B. SPECIAL REQUIREMENTS (staging required, dependent activities, joint-use coordination,
etc.).
See Attached Special Requirements
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C. WORK PLAN - provide disposition of all existing and proposed facilities on project.

Location
Description of

utility work
Dependent
activities Plan Stage No. Days

Average
number of
workers

Preliminary Engineering

All Locations
Preliminary
Engineering

Second
Submission

Plans on FTP
site NA 180 1

Right Of Way Aquisition

All Locations
Right Of Way

Aquisition

NTP, Receipt of
Final Plans on
FTP site, OEL

review and
receipt of

"green sheets" N/A 180 1

Construction Engineering

All Locations
Construction
Engineering

Receipt of Final
Plans on FTP
site receipt of
"green sheets" N/A 40 1

Material Procurement

All Locations
Material

Procurement

NTP,
Construction
Engineering
Completion N/A 20 1

Clearing and Trimming

All Locations
Clearing and

Trimming

NTP, OEL
review and
approval,

Regulatory
Agency

approvals,
Construction
Engineering

and Land
Acquisition
Completion N/A 3 3

Construction

All Locations
All Work Storm

Delay

Storm
Restoration

Interval Days to
be Added to

Schedule N/A 5 4

All Locations

All Work -
Traffic Control

Issues

Traffic control
issues / Work

Hour
Restrictions

Imposed by Ga
DOT N/A 2 4
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All Locations Line Crew

Engineering
Completion,

Land
Acquisition
Completion,

GDOT Permit
Approval, UPC
notification 72
hour lead time,

Contractor
Clearing and
staking of r/w

and
construction

centerlines. All
clearing

obstructions
removed by

GDOT
Contractor (In
the event that
the contractor
has not done
the required
staking or

clearing, these
items will be
added to the

UAS and will be
considered a

change in
scope N/A 111 4

All Locations
Remove Old

Poles

Joint Use
Facilities

Schedules and
Contractual

Requirements,
GDOT and
other non
permitted

attachment
removal N/A 20 4

Splicing or Tie in Work

All Locations
Splicing or Tie

in Work

Load and
Outage

Scheduling N/A 5 4

Service Considerations

All Locations
Service

Considerations

Customer
Outage

Scheduling and
Joint

Scheduling
Consideration s N/A 10 4
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D. SCHEDULE SUMMARY FOR WORK PLAN.
Exclude weekends, weather delays and non-productive time:

Project duration for non-concurrent activities in days: 202

Work Phase Total estimated days Prior to project award After project award

Preliminary Engineering 180 315 -1

Right Of Way Aquisition 180 135 45

Construction Engineering 40 20 20

Material Procurement 20 41

Clearing and Trimming 3 56

Construction 138 202

Splicing or Tie in Work 5 172

Service Considerations 10 182
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